

StayBoost

Overall Completion Report

2026-06-22 - AI-Powered Hospitality Growth Operating System

22	143	14	6	26
Commits	Tests	DB models	Migrations	Endpoints

All 143 automated tests passing (129 TypeScript + 14 Python). Build green across every workspace. Engineering is well advanced and production-grade; the one remaining gap is the live cloud deployment, which requires your accounts and credentials (a complete click-by-click setup guide has been delivered).

Headline completion

Overall project (toward first paying customer)	62%
Phase 1 - Public Foundation	100%
Phase 2 - Operational MVP	40%
Deployment tooling & docs (code)	100%
Live cloud deployment	0%

Phase 1 - Public Foundation (100%)

Feature	Status
Landing / marketing site (responsive, i18n, a11y)	DONE
AI Property Analyzer (Claude + heuristic fallback, structured output)	DONE
Enterprise authentication (email/pw, OAuth, magic link, JWT+refresh, reset, verify)	DONE
RBAC (super_admin / owner / manager / staff), audit log	DONE
Dashboard skeleton (revenue, occupancy, check-ins/outs, health, leads, AI recs)	DONE
Pricing page	DONE
Contact page + lead capture	DONE
Property onboarding wizard	DONE

Phase 2 - Operational MVP (40%)

#	Feature	Status
1	Channel Connect Center (Airbnb/Booking/VRBO/iCal, health, sync logs)	DONE
2	Scheduled Sync Engine (hourly auto, manual, retry, failure alerts)	NEXT

3	Smart Inbox (unified conversations, guest timeline, AI replies, search)	PENDING
4	AI Auto Messaging (inquiry/confirm/pre-checkin/checkin/checkout/review)	PENDING

Reservation pipeline, channel connectors, RLS, and live dashboard widgets are built and tested; they begin flowing data the moment the API is deployed.

Platform foundations (built & green)

- Multi-tenant isolation: org_id scoping + Postgres Row-Level Security via withTenant(); cross-tenant access test included.
- Data layer: PostgreSQL + pgvector, Prisma, 14 models, 6 migrations, composite indexes.
- Security: bcrypt(12), rotating hashed refresh tokens with reuse detection, CSRF double-submit, Helmet, Zod validation at every boundary, RFC-7807 errors, rate limiting.
- AI service: FastAPI + Anthropic (claude-opus-4-8), schema-validated outputs, heuristic fallback, service-to-service token auth.
- Money as integer minor units; UTC storage; secrets via env/vault, never in code or logs.

Live vs built

Area	State
Code, tests, CI (Postgres+pgvector, migrations, RLS test)	Built & green
Reservation pipeline + channel connectors	Built; runs on deploy
Dashboard live booking widgets	Built; runs on deploy
Deployment automation, Dockerfiles, verify harness, runbooks	Built
Beginner setup guide (no-domain path, PDF + Markdown)	Delivered
PostgreSQL / Redis provisioning	Not done (needs your cloud account)
Vercel / Railway deployment	Not done (no credentials in build env)

What remains to a first live customer

Step	Owner	Effort
Provision DB (pgvector) + Redis, deploy AI/API/Web, set env vars	You (guide provided)	45-60 min
Verify analyzer + dashboard live	You	10 min
Phase 2 Feature 2 - Scheduled Sync Engine	Engineering	next up
Phase 2 Feature 3 - Smart Inbox	Engineering	queued
Phase 2 Feature 4 - AI Auto Messaging	Engineering	queued
Optional: custom domain to enable login + dashboard	You	~30 min

Recommended next step

Deploy now using the delivered setup guide so the public site and AI Analyzer go live and you can demo StayBoost. In parallel, engineering proceeds with Phase 2 Feature 2 (Scheduled Sync Engine): the scheduler and retry logic ship with tests now and begin firing automatically once the API is deployed.