

StayBoost

How Much Is Finished

2026-06-16 - 18 commits - 137 tests passing - 13 models - 5 migrations

Build: strong | Launch: pending your cloud accounts

Phase 1 done; Phase 2 data spine started; deploy tooling complete but no live environment yet (no cloud credentials available to provision/deploy).

Completion by area

Product blueprint & docs

100%

BLUEPRINT, CLAUDE.md, docs 00-10, 3 ADRs, runbook, 4 reports.

Phase 1 - Public Foundation

100%

Landing, Pricing, Contact, AI Analyzer, Auth+RBAC, Dashboard, Property Wizard - all tested.

Phase 2 - Operational MVP

28%

Reservation model + iCal connector + live booking widgets done; revenue/reviews/inbox/pricing not started.

Deployment tooling (code)

100%

Dockerfiles, Vercel/Railway configs, one-click deploy workflow, live verify harness.

Live deployment

0%

Not provisioned/deployed - blocked on Railway/Vercel credentials (sandbox has none).

Quality & testing

95%

137 automated tests green; CI runs migrations + cross-tenant RLS test. Missing: e2e + AI evals.

Two ways to read it

Toward first BETA customer

70%

Code is largely ready; gated by deploy + scheduled sync + a channel-connect UI.

Toward full product VISION

35%

Many AI/operational modules remain (inbox, revenue, marketing, reputation, CRM, mobile).

Remaining before a beta customer

- Provision Postgres+pgvector & Redis; deploy Web (Vercel) + API/AI (Railway); set env; run migrations.
- Set NEXT_PUBLIC_API_URL + WEB_ORIGIN correctly (current analyzer prod error is this config).
- Scheduled reservation-sync worker + a channel-connect UI for hosts.
- Observability (Sentry) and an end-to-end happy-path test.