

StayBoost

Status Report

2026-06-16 - Phase 2, Feature 1 (Channel Connect Center) shipped

20	143	14	6	~26
Commits	Tests	Models	Migrations	Endpoints

All 143 automated tests passing (129 TypeScript + 14 Python). Build green across all workspaces. Engineering is well advanced; the main gap remains going live (no cloud provisioning/deploy from this environment).

Overall completion

Phase 1 - Public Foundation	100%
Phase 2 - Operational MVP	40%
Deployment tooling (code)	100%
Live deployment	0%
Toward first beta customer	75%

Phase 2 - Operational MVP roadmap

#	Feature	Status
1	Channel Connect Center (Airbnb/Booking/VRBO/iCal, health, sync logs)	DONE
2	Scheduled Sync Engine (hourly, manual, retry, failure alerts)	NEXT
3	Smart Inbox (conversations, timeline, AI replies, search)	PENDING
4	AI Auto Messaging (inquiry/confirm/pre-checkin/checkin/checkout/review)	PENDING

Just shipped - Channel Connect Center

- Providers: Airbnb, Booking.com, VRBO, and generic iCal - via the host's calendar export URL.
- Connection health derived on read: healthy / stale (>2h) / error / never-synced.
- Sync logs: append-only SyncLog (migration 0006, RLS) recording each run - status, imported/updated/blocked, duration, error - on success and failure.
- API: GET /v1/channels, POST /v1/channels, POST /v1/channels/:id/sync, GET /v1/channels/:id/logs.
- UI /dashboard/channels: connect form with per-provider hints, connection cards with health badges + last sync, 'Sync now', lazy-loaded sync history; active sidebar link.
- Tests: API health + logs + sync-log writes; web card + center (empty state, onboarding gate).

Live vs built

Area	State
Code, tests, CI (Postgres+pgvector, migrations, RLS test)	Built & green
Reservation pipeline + channel connectors	Built; runs on deploy
Dashboard live booking widgets (check-ins/outs/occupancy)	Built
PostgreSQL / Redis provisioning	Not done (needs your cloud account)
Vercel / Railway deployment	Not done (no credentials in build env)

Recommended next step

Build Feature 2 - Scheduled Sync Engine (hourly auto-sync, retry with backoff, failure notifications) so reservations refresh without manual clicks. Note: automatic firing requires the API to be deployed; the scheduler + retry logic ship now with tests and activate once live. Provisioning + deploy remain your steps (one-click workflow + verify harness already in the repo).